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ECS External Interfaces 

SDPS 

Version 0 

ASTER 

ADCs 
(NOAA) 

Landsat 7 

FDF 

EDOS 

TRMM 
TSDIS/SDPF 

FOS 

NCC 

S/C 
Simulator SDVF 

S/C Vendor 
SCFs 

Spacecraft & Instruments DB 

Flight S/W updates 

TDRSS Scheduling 
& Ops Coordination 

Simulated commands and 
telemetry 

Commands and 
Telemetry 

Instrument P&S 
Coordination and 

Commanding 

Data Production Software Development, 
Product QA, Processing, Reprocessing, 

Calibration Coefficients Updates, ECS Local 
Data Access 

L0 Data 

Orbit Data 

Data Search 
Requests and 

Results 

DARs, L1 Data, Data 
Search, Order and 

Exchange 

Data Products 

PSCN 

External 
Nets (NSI) 

Ecom 

NOLAN 

Planning Aids; Telemetry 
Subsets 

EOS-Color 

EOS Color Products 

ADEOS-II 
Seawinds 

L0, 
Ancillary 

L0R Data 

Ancillary Data, 
Data Search 

Requests 
and Results 

DAACs 

DAAC Unique 
I/Fs 

SAGE III 
(Meteor) 

Radar Alt ACRIM 

CSMS 

Management 
Coordination 

Schedule 
Coordination & 

Adjudication 

L0, Ancillary data L0, Ancillary data L0, Ancillary data 
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Release B External I/F Status 

I/F Requirements 
 Status  FunctionalityInterface

Interface 

Full 2-way InteroperabilityVersion 0  IRD Completed 
May need updating 
for some ASF I/Fs. 

DAAC-Unique 
Specific data to be 
specified in the Data 
Migration Plans. 

SCF  I/F to all SCF  IRD Completed 
Special Products 

(V0) IRD Completed Additional Migration Data 
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Release B External I/F Status (cont.) 

I/F Requirements 
 Status  FunctionalityInterface

Interface 

Full user connectivity NSI IRD Completed 

AM-1  Full functionality IRD Completed 

ADC  One-way interoperability 
(Release A) 

Two-way interoperability 
(Release C) 

ASTER 

IRD Completed 

IRD Completed Full functionality 
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Release B External I/F Status (cont.) 

I/F Requirements 
 Status  FunctionalityInterface

Interface 

IRD Completed Landsat-7 

EDOS 
IRD scheduled for 
4/95 

NISS IRD Completed 
functionality 

Full LPS and IGS I/F 

Final EDOS-EGS Full functionality 

Full NCC and FDF 
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Release B External I/F Status (cont.) 

I/F Requirements 
 Status  FunctionalityInterface

Interface 

Supporting networks Ecom/PSCN 
requirements under 
study by Network 
Backbone Team. 

ADEOS-II 
(SeaWinds) 

SeaWinds Project: 
SCF interfaces 

6/1/95. 

Required communications 

Draft MOU written. NASDA: L0 & ancillary 
Draft NASDA IRD data receipt 
4/23/95. 
Final NASDA IRD 
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Release B External I/F Issues (cont.) 

DAO 
•	 Issue: ECS may pick up DAO external interfaces (NMC ancillary data) if 

DAO becomes a part of ECS in Release B 
• Action (All): Track DAO development for ECS external interface impact. 

CSA 
• Issue: Potential CSA IRD required to cover catalog interoperability. 
•	 Action (All) : Analyze need for IRD. 

- Define requirements by 7/15/95 . 

Color 
•	 Issue: Color is in contract for Rel B, but has a low reality factor. 

- No current activities for this interface. 
• Action (ESDIS) : Define scope of activity required. 
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Release B External I/F Issues (cont.) 

SAGE III (Meteor), Radar Alt, ACRIM 
•	 Issue: Considered Rel B interfaces, but no IRDs exist. 

- Assume L0 and ancillary ingest only; no interoperability required. 
•	 Action (All): Define requirements by 7/15/95 

- April FOO Day (4/20/95) first step in establishing requirements. 
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